ID	Category	Tasks	Responsible	Start Date	Duration	Finish Date	State
1	Technology Test	GPS	Toni	Sep-16	6	Oct-16	Done
2	Server	Generator Management	Toni	Oct-16	11	Dec-16	Ongoing
3	Project	Game Information	Toni & Tim	Oct-16	15	Jan-17	Ongoing
		Acquisition					
3.1	Mobile Application	Generator Coordinate	Toni	Oct-16	11	Dec-16	Ongoing
3.2	Server	Generator Coordinate	Toni	Oct-16	11	Dec-16	Ongoing
3.3	Mobile Application	Domination Status	Tim	Oct-16	11	Dec-16	Done
3.4	Server	Domination Status	Tim	Oct-16	11	Dec-16	Done
3.5	Mobile Application	Score Acquisition	Tim	Nov-16	6	Dec-16	Done
3.6	Server	Score Acquisition	Tim	Nov-16	6	Dec-16	Done
3.7	Mobile Application	Game Over	Tim	Dec-16	7	Jan-17	Ongoing
3.8	Server	Game Over	Tim	Dec-16	7	Jan-17	Ongoing
4	Project	Dominate Generator	Dixon	Oct-16	20	Feb-17	Ongoing
4.1	Mobile Application	"Satellite Hack" Mini	Dixon	Oct-16	15	Jan-17	Ongoing
		Game					
4.2	Mobile Application	Dominate Generator	Dixon	Jan-17	7	Feb-17	Done
4.3	Server	Dominate Generator	Tim	Oct-16	11	Dec-16	Done
5	Server	Server Setup	Tim	Oct-16	7	Nov-16	Done
6	Server	Score Counting	Tim	Nov-16	6	Dec-16	Done
7	Server	Game Judgement	Tim	Dec-16	7	Jan-17	Ongoing
8	Mobile Application	Graphics Desgin	Toni	Dec-16	15	Mar-17	Ongoing
9	Project	New Game Creation	Dixon	Feb-17	6	Mar-17	
9.1	Mobile Application	Participation	Dixon	Feb-17	6	Mar-17	
9.2	Server	Participation	Dixon	Feb-17	6	Mar-17	
9.3	Mobile Application	Chat Room	Dixon	Feb-17	6	Mar-17	
9.4	Server	Chat Room	Dixon	Feb-17	6	Mar-17	
10	Project	User Account	Dixon & Tim	Mar-17	7	Apr-17	
10.1	Mobile Application	User Login	Dixon & Tim	Mar-17	7	Apr-17	
10.2	Mobile Application	User Register	Dixon & Tim	Mar-17	7	Apr-17	
10.3	Server	Account and User Data	Dixon & Tim	Mar-17	7	Apr-17	
		Management					
11	Mobile Application	User interface	Toni	Jan-17	5	Feb-17	